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Emergency Plan of Action (EPoA)
Myanmar: Flood

DREF Operation
For DREF; Date of issue:

MDRMM017
01/09/2021

Glide n°:

FL-2021-000128-MMR

Expected timeframe:

4 months

Expected end date:

23/12/2021

Category allocated to the of the disaster or crisis: Yellow
DREF allocated: CHF 150,134
Total number of people affected:

TBT

Number of people to be
assisted:

1500
HHs
individuals)

Region affected from previous
flood/likely to be affected

Shan (East),
Rakhine and
Tanintharyi /

Regions targeted:

5

(6,750

Magway,
Mandalay,
Kayin, Mon,
Kachin,
Sagaing, Chin
Host National Society presence: The Myanmar Red Cross Society (MRCS) is the nation’s largest humanitarian
organization and works through 330 branches covering all 17 regions and states. MRCS has 700 staff and 44,000
volunteers. This includes 1,827 Emergency Response Teams (ERT) members, of which 4,000 are the active Red Cross
volunteers in the communities and township levels. MRCS also has 59 Red Cross volunteers in Public Health in
Emergency (PHiE) level A (57) and level B (2), 290 in Epidemic Control for Volunteers (ECV) and nationwide 1,827
Emergency Response Teams (ERT) trained members ready for response to enhancing the overall capacity of the
National Society to prepare for and respond to crisis situations.
Red Cross Red Crescent Movement partners actively involved in the operation:
MRCS will lead the overall response operation. This action is supported by the International Federation of Red Cross
and Red Crescent Societies (IFRC) however, some specific affected regions may also support from the International
Committee of the Red Cross (ICRC).
Other partner organizations actively involved in the operation:
Weather forecasts are monitored through Department of Meteorology and Hydrology (DMH) and Department of Social
Welfare are part of the preparedness, response and early warning information sharing. Likewise, Department of
Disaster Management (DDM) is leading the coordination of the response in which MRCS has established strong
coordination.
Humanitarian Country Team (HCT) coordinates inter-agency emergency response through UNOCHA. OCHA is
coordinating through the Emergency Response Preparedness Working Group (ERPWG).
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A. Situation analysis
Description of the disaster
According to the latest update from DMH, monsoon flooding has hit the lower part of Myanmar following heavy rainfall
since the third week of July. The flood has been affecting thousands of households in Shan (East), Kayin, Mon, Rakhine,
Mandalay and Tanintharyi. The Department of Meteorology and Hydrology (DMH) Myanmar reported that the lowpressure area over the North Bay of Bengal persists and will remain until October 2021.
Since, 30 June 2021, the DMH has been issuing flood advisory warnings and warnings regarding weather systems
impacting major rivers and their water level. As weather systems come closer and more information on the expected
impact becomes available, public warnings on flooding and landslides are being disseminated. Myanmar’s DMH have
reported heavy rain since 25 July 2021, with many areas affected by flood. Since mid-July, people and communities
have been impacted by ongoing and recurring floods across Myanmar which requires local level response.
The monsoon weather system is strong and active, and on 24 August, DMH forecast predicted water levels may exceed
the danger level of major rivers and river dams such as Ayeyarwady River and Sittoung River that are currently in critical
situation and could have the ability to impact the most at-risk areas. As of 25 August, the Thanlwin River has exceeded
the danger zone (see in Annex forecast). 1 There are concerns that the weather system, fluvial floods, and flash floods
could cause damage in communities across several regions, particularly in Shan (East), Kayin, Mon, Rakhine,
Tanintharyi, Magway, Mandalay, Kachin, Sagaing and Chin regions. Some of these areas have experienced previous
devastation by the flood in 2015 and 2017, with response carried out via operation by IFRC EA MDRMM006. It is
estimated more than 1.6 million vulnerable people 2 are likely to be impacted by sessional monsoon related disasters.
In addition, Myanmar’s coastline is susceptible to severe cyclones which form in the Bay of Bengal, which has two
cyclone seasons: April to May and October to November. Considering
this, it is crucial to support MRCS in its capacity to respond timely and
effectively to concurrent disasters.
DMH forecasts that the monsoon season will continue until October with
medium to heavy rainfall and it is likely that Myanmar will experience new
floods, in addition to probable increased severity impacts. In order to
better prepare for the potential impacts of the ongoing monsoon season
and to allow the National Society to support local authorities' preventative
evacuation and initiate immediate disaster response, MRCS together
with the support from IFRC CD has requested an imminent crisis DREF
allocation fund amount of CHF 150,000. This DREF will help MRCS to
prepare and respond to the monsoon season and the high probability
disasters that will impact the Myanmar people.
This plan, funded by DREF, details the actions to be taken in view of the
upcoming increased rains expected through the procurement of relief
items (stocks), mobilization of assets, and personnel (staff and
volunteers), preventative evacuations, rapid needs assessments, and
distribution of essential household and emergency shelter items if
required. This Emergency Plan of Action (EPoA) and operations budget
will be revised as the situation evolves and scale of disaster changes.
Compounding Risk Factors
1. Ongoing impacts of Civil Unrest in Myanmar since 1 February 2021.
This ongoing crisis has proliferated nationwide civil unrest with
significant humanitarian implications.
 Basic services including transport, health and banking are affected.
 Cash based relief assistance is currently not feasible due to Probable flooding areas in coming months. (Source:
MIMU)
sustained disruptions to the banking sector.
1
2

https://www.moezala.gov.mm/flood-bulletin%20
https://themimu.info/vulnerability-dashboard
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 Internationally procured Disaster Preparedness (DP) stock items, require longer lead times due to limited border
access and customs delays, linked primarily to the Myanmar civil unrest, but also more recently by COVID-19
pandemic.
2. Ongoing impacts of COVID-19 and a recent renewed outbreak at a national scale, resulting in reduced movement of
both people and relief items.
3. Reduced response capacity at a national scale. This situation places additional pressure and expectation on MRCS
as a primary responder to people affected by seasonal disaster events from small, medium to large scale scenarios.

Summary of the current response
Overview of Host National Society Response
Action
In accordance with the MRCS, the Emergency
Operation Centre (EOC) is following standard operating
procedures (SOP) of emergency response. The EOC
unit monitors seasonal forecasting and daily weather
updates with the DMH for dissemination to the EC, SG
Office, MRCS’ Departments, EOC page, EOC group,
ERT groups, Region /State Red Cross Supervisory
Committee and Branches within established
timeframes. The EOC also manages daily data
collection and consolidation to inform planning, as well
as to prepare situational reports for response planning
and coordination purposes.
MRCS National Headquarters (NHQ) has begun
MRCS Volunteers providing support in evacuating the affected people.
advancing to fill the stock gap and relief funding to (Photo: MRCS)
branches to ensure they are ready to respond through
the delivery of services such as – first aid, search and rescue, distribution of food and drinking water, as well NFIs such
as Hygiene Kits/Parcels, Family Kits, Dignity Kits, Mosquito Nets, Tarpaulin, Kitchen and Cooking Sets. MRCS branches
in areas most likely to be affected are communicating with community volunteers. The emergency response team/centre
is on heightened alert and coordinating the response with the Department of First Aid and Social Services. Considering
the COVID-19 situation, MRCS is also distributing face masks and hand sanitizer in close coordination with most of the
five affected regions/states.
Response to date:
•

Total of 148 RCVs (22% female) have provided assistance to a total of 24 townships.

•

2,962 HHs (13,003 individual) evacuated to emergency centre.

•

NFIs (Hygiene Kits/Parcels, Family Kits, Dignity Kits, Mosquito Nets, Tarpaulin, Kitchen and Cooking Sets)
distributed to 550 HHs.

Overview of Red Cross Red Crescent Movement Actions in country
MRCS will lead the overall response operation by maintaining close coordination with in-country Movement partners
and continues to provide updates. IFRC, the International Committee of the Red Cross (ICRC) and other Movement
partners (American Red Cross, Danish Red Cross, German Red Cross, Finnish Red Cross, Norwegian Red Cross,
Swedish Red Cross and Qatar Red Crescent) are present in the country.
MRCS host Movement coordination meetings and Operational meetings to share information with partners. IFRC
Country Delegation (CD) is supporting MRCS in disseminating updates to Movement partners in-country and
coordinating with the IFRC Asia Pacific Regional Office (APRO) in Kuala Lumpur in accordance with the IFRC
Secretariat’s Emergency Response Framework. As well as prepare for the current Monsoon season, incorporating
updates to internal and external partners and support with pre-positioned stock and overall disaster preparedness
activities.
IFRC CD and MRCS are also coordinating closely with ICRC to respond in conflict affected states of Rakhine, Chin,
Kachin and Shan, focusing on the new conflict dynamics / humanitarian needs, as well as offering support to the scale
up of the prevention and response to the third wave of COVID-19. Additional tripartite coordination mechanisms are in
Internal
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place for Leadership, Security Cell and Communications. Tripartite Leadership meetings with MRCS, ICRC and IFRC
are supporting coordination in key response areas and guiding strategic engagement in a highly complex operating
environment.
Overview of other actors’ actions in country
MRCS, along with IFRC is represented in the Humanitarian Country Team (HCT), cluster and the UN Myanmar
Humanitarian Fund (MHF) Advisory Board and participates in key clusters. MRCS is co-lead of the Cash Working Group.
Strategies for engagement with relevant Ministries under the new administration are under consideration, to ensure that
critical and lifesaving activities can continue, while minimizing forms of engagement at risk of politicization.
As an auxiliary to the public authorities, MRCS maintains a strong relationship and collaboration with DMH, Township
Disaster Management Committees, State and Regional authorities. Additionally, MRCS and IFRC engage on ongoing
disaster preparedness coordination as members of the OCHA led Emergency Response Preparedness Working Group
(ERP-WG). In late July 2021, MRCS presented to the ERP-WG on Monsoon preparedness capacity and response,
incorporating COVID-19 operational provisions.
From late July to mid-August 2021, MRCS/IFRC shared a series of three partner updates on preparedness and response
with topics such as the flood impacts including damaged assessment data, number of emergency evacuation centres,
direct and immediate needs, water level reporting and information on risk areas, as well as MRCS response activities
with number of people reached over the 2–3-week period. These updates incorporated detailed township level data
consolidated by the MRCS EOC and the updates were shared with RCRC partners working in country, as well as OCHA
and IFRC regional office in KL.

Needs analysis, targeting, scenario planning and risk assessment
Needs analysis
Based on previous experience of responding to similar flood or monsoon weather related disasters, it can be anticipated
that river floods and flash floods are highly likely and will result in direct needs related to essential household and
emergency shelter items, and water, sanitation and hygiene (WASH) support. The overall impact will be known once
the flood or climatic disaster occur, and the needs are determined following the completion of the rapid needs
assessments on the event.
The DMH is forecasting the monsoon season will continue until October and most likely severely impact the Shan (East),
Tanintharyi, Magway, Mandalay, Kayin, Mon, Kachin, Sagaing, Chin regions. Statistics 3 from these regions show over
1.6 million people are at risk of compounded disaster events such as floods and/or cyclones, which can result in further
displacements, casualties, damage to housing and infrastructure, and loss of lives.
Table 1 below exhibits the multidimensional variables that influence the level of vulnerability of most regions that are or
will likely to be impacted by future floods or any climatic disasters, including poverty incidence and shelter construction
typologies. For instance, Shan state has a poverty incidence of 46%. Whereas Mandalay region has the highest number
(i.e., 2,811,031) of houses with light roof/wall and hut/salvaged material, construction typologies most vulnerable to
extreme weather events. Similarly, the average poverty incidence of nine most likely affected areas is 31.52%. Overall,
the table presents how families from Shan, Sagaing, Mon, Mandalay, Kachin and Kayain states are most vulnerable
and may need more shelter assistance along with WASH and Health services.

3

https://themimu.info/vulnerability-dashboard
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Tab 1. Socioeconomic situation of areas where monsoon might hit.

Source: Department of Statistics, 2014 -2016?

In contrast, the current status of available Disaster Preparedness (DP) stocks across MRCS’s 23 operational
warehouses, is very low. MRCS aims to maintain a supply of relief items to assist 21,500 households (approximately
100,000 people) in the event of a disaster. Figure 1 below shows the current overall stock levels are less than 20% of
the target pre-positioned stock levels that includes essential items such as tarpaulin (7%), Hygiene kits (17%) and Family
kits and Shelter Tool Kits which contain items of shelter, clothing and hygiene, representing a comprehensive support
package are at only 8%, far below comparative levels to previous year. The minimum operational requirements to meet
the needs of those affected in case of disaster.

MRCS Pre-positioned Stock Levels to Target of 21,500
Households
60%
50%
40%
30%
20%
10%
0%

DP Stock July 2021

DP Average-Previous 6 Years

Figure 1 MRCS current pre-positioned Stock Level

Consideration has been given to the other most recent operation that is affecting these areas and MRCS is responding
with the support of IFRC: Civil Unrest and COVID-19 operation. This year’s seasonal monsoon is particularly
characterised by the significant number of landslides. The heavy rains and flooding caused multiple landslides across
the region that accounted for most of the casualties with a dozen deaths recorded. MRCS, in collaboration with the
authorities will prioritize efforts to mitigate this impact through preparedness and risk reduction interventions, as well as
search and rescue services and providing assistance.
In considering the above factors and based on IFRC CD readiness plan to scale up the DP stocks, support the NS, and
fill the gaps of relief items to meet the minimum target in case of disaster, two mobilization table have been opened, with
one mobilization table open for DP stock specifically. While the mobilization table is in progress, this DREF will
compliment support to NS in DP stocks focusing on tarpaulins, blankets, mosquito nets, Shelter tool kits and family kits.
If no disaster occurs during the DREF time frame, the relief items will be prepositioned, in line with the imminent DREF
procedure and policies of ‘no regrets.
Internal
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Targeting
MRCS aims to provide emergency assistance to a minimum of 10% of the affected population in all its response
operations. In this current Monsoon season, widespread displacement linked to further floods and cyclones is likely to
occur. Either event may result in additional displacement, in which case, responding Red Cross township branches will
require timely access to key DP stock items including Family Kits, Tarpaulins, Mosquito Nets, Blankets, Hygiene Kits
and Shelter tool Kits.
With this plan, the DP stock levels of MRCS will increase by at least 5% from current levels and reach to approximately
25%.
MRCS always ensures that its response and programmes are aligned with its own as well as IFRC’s commitment to
gender and diversity, focusing on and targeting women/child-headed households, pregnant or lactating women; persons
with disability and chronic illness; families with persons with disability, elderly, families with children under five years old,
families that have not received any/or sufficient assistance from the other organizations, as well as those belonging to
socially vulnerable families and who lack relevant resources to cope with the basic humanitarian needs on their own.

This plan targets geographical areas in regions which have been identified as most likely to be affected by flood or
climatic disaster. These include Kachin, Mon, Shan, Rakhine, Tanintharyi and Ayeywaddy. For cyclone impacts,
Rakhine, Ayeywady and Tanintharyi are likely to be the most affected. Flood affected regions include Magway,
Mandalay, Kayin Mon, Kachin, Sagaing, and Chin.
The impact of flood will depend on the targeting. It may be necessary to change the targeting and include other regions
based on the affected population’s level of vulnerability and coping capacity.
Estimated disaggregated data for population target
Estimated %
Category
of target group

% Female

% Male

Young Children (under 5 years)

8%

4%

4%

Children (5-17yrs)

26%

13%

13%

Adults (18-49 yrs)

42%

22%

20%

Elderly (>50 yrs)

17%

9%

8%

People with disabilities

7%

4%

3%

Scenario planning
Scenario

Humanitarian
consequence

Early Warning and information
dissemination.

Floods
During the months of September and
October (late Monsoon period), the water
levels of major rivers may exceed danger
level.

Rapid needs assessments confirm more
extensive damage than anticipated, and the
response required exceeds the resources
available through the DREF.
For late Monsoon Season, from 1
September, three Low Pressure Areas may
form over the Bay of Bengal, and one may
further intensify into the Depression. More
weather disturbances will impact the same
geographical areas affected by cyclone
causing increased flooding and landslides.
Internal

Potential Response

Medium

Support for evacuation (in coordination
with local agencies).

Medium

Request 2nd allocation from DREF to
expand the operation and support more
immediate response activities; and
mobilization of funds for basic support to
self-recovery.

High

Continuous monitoring of weather
systems and contingency planning with
MRCS chapters in the affected areas to
aid activities that can be initiated as
quickly as possible to lessen the impact of
Cyclone hazards. Expand the operation
under an Emergency Appeal with the
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inclusion of early recovery activities over a
longer period.
Operation Risk Assessment
Possible operational risks are shown below:
• There is potential for compounding climatic disasters, which could lead to flooding and increased risk of land
and rockslides, exacerbating the humanitarian situation for the affected families. Such impacts could also
exacerbate mobility and access if bridges and roads become blocked.
• The security risk posted by armed/non-state actors in the target affected areas are regarded as low to medium
and is not expected to impact the implementation of the DREF operation or access by IFRC/MRCS personnel.
• The CDM and associated context is directly impacting on supplies of goods and materials, as well as posing a
risk for financial transactions for payment of suppliers and financial transfers. This might delay or hamper the
procurement of relief items resulting in further depleting critical stock levels.
• MRCS RCVs and staffs might get positive form COVID-19 while involving in operation such as distributing relief
items in mass.

B. Operational strategy
Overall Operational objective:
This DREF operation aims to reduce the impact on communities living in risk areas that are most likely to be affected
by the incoming flood and cyclone events during the monsoon season. Impact reductions will be achieved by increasing
the MRCS pre-positioning stock capacity to respond to affected people’s immediate humanitarian needs.
Summary of proposed strategy:
• Support local authorities’ preventative evacuations from high-risk areas.
• Pre-positioning of essential shelter, WASH and health items - mobilized from central warehouse to strategic
warehouse.
• Support the mobilization of frontliners: personnel to conduct search and rescue, first aid and other welfare
services (e.g., Mental Health and Psychosocial Support (MHPSS), child friendly spaces and restoring family
links (RFL)).
• Conduct rapid needs assessment to determine the revision of the operational strategy.
• Prevention of COVID-19 transmission among the affected population will be addressed through supplementary
COVID kits including masks and hand sanitizers for affected people.
The operation will be underpinned by a commitment to quality programming that involves:
•
•
•
•
•

Continuous monitor and in-depth assessments as well as analyses to inform the design and ongoing
implementation of the operation.
Safety of RCV and MDRC staff regarding the risk of COVID-19 is ensured through provision of personal
protective equipment (PPE) and measures.
Establishment of mechanisms and interconnectedness with ongoing Civil Unrest operation to enhance the
RCVs and staff’s capacity in response.
Market assessments will be considered based on the needs and feasibility.
Management and delivery of the programme will be informed by appropriate monitoring and evaluation.

Human resources
All relief activities will be implemented by utilizing existing staff and Red Cross volunteers and NDRT from other
branches, if they are needed. IFRC CD will support MRCS in providing technical and support service staff as required
to ensure accountability and compliance with regard to the operation. In addition, provision has been made for IFRC
rapid response personnel to provide surge support to the IFRC CO if required in future.
Communications
MRCS communications team will ensure that Red Cross Red Crescent response efforts are effectively communicated
and visible amongst its key public audiences, and in a timely manner. MRCS staff and volunteers across the country
are actively communicating through its own networks.
A composite team of MRCS, IFRC and ICRC communications officers will work together to ensure regular
communication. In order to ensure the correct positioning of the National Society, the communication strategy should
ensure the production of the following products:
Internal
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• Key messages
• Reactive lines
• Documentation of the response action
APRO is supporting and will support on various activities aimed to inform the public, the national and international media
on the situation, needs on the ground and on the humanitarian response.
Community Engagement and Accountability (CEA)
Community engagement and accountability and feedback/response mechanisms will be integrated into the operation to
ensure that affected populations have direct access to information on the nature and scope of services provided by
MRCS, together with processes that will enable community participation and ease of providing feedback and giving
responses. A community committee will be formed to support community engagement as they are direct representatives
from their own communities. The community can directly provide feedback to members, which are essential for
continuous improvements of the programme implementation.
Planning, monitoring, evaluation, & reporting (PMER)
MRCS will oversee all monitoring, evaluation and reporting aspects of the DREF. IFRC through its Country Delegation
will also provide technical assistance to ensure the effective implementation. A final report will be published after the
end of the operation. Review and lessons learnt workshop will be organized by IFRC and MRCS to reflect on the DREF
request and implementation challenges to take stock of that for future responses.
MRCS State/Region Red Cross Supervisory Committee (RCSC) engage in weekly review meetings with the MRCS
national headquarters Secretary General Unit (SGU).
Logistics and supply chain management
Logistics activities aim to effectively manage the supply chain, including procurement, customs clearance, fleet, storage
and transport to distribution sites in accordance with the operation’s requirements and aligned to IFRC’s logistics
standards, processes and procedures. Logistics support for this operation is being provided through the strong capacity
of the MRCS logistics built over the last years, supported by an experienced IFRC CD logistics team.
The main supply chain strategy to meet immediate operational needs is to procure and relocate required relief items,
including blankets, tarpaulins, mosquito nets, shelter tool kits and family kits. IFRC CD is supporting MRCS to mobilize,
and transport needed equipment and relief items to the affected areas. Items with the local specification to meet local
cultural context will procure locally i.e., Shelter tool kits and family kits that will meet the IFRC standard and international
procurement will be done by IFRC Global Humanitarian Services & Supply Chain Management, Asia Pacific
(GHS&SCM-AP) Unit based in Kuala Lumpur Malaysia. Local procurement will be done by the Logistics Department of
MRCS with the support of IFRC CD. Based on pre-market assessment that was carried out by WFP, IFRC and other
external partners, the mentioned items for this operation such as shelter tool kits and family kits will be procured locally,
and it is viable to do so. Any required additional technical support to the procurement will be provided by the IFRC
GHS&SCM – APUnit in Kuala Lumpur.
Logistics support for this operation may be provided through the regional office GHS and SCM-Ap unit to strengthen the
capacity of the MRCS logistics and supported by an experienced IFRC CD logistics team.
Existing warehouse capacity of the MRCS is enough to meet planned operational needs and at this stage there is no
need to rent additional warehouse space. IFRC CD can extend its fleet support by making its vehicles available for this
operation as and if required. IFRC GHS&SCM-AP unit will provide technical support to MRCS and IFRC CD as needed.
However, given the current challenges to the banking and finance as well as the transport sector, payment of suppliers
and transport of goods are key planning challenges which may delay the procurement processes. IFRC logistics and
finance teams in country are working closely with their MRCS counterparts in actively planning to identify and address
these challenges in delivering the emergency response. The logistic cluster is not activated, though it is carrying out the
normal practice coordination and analysis meeting with partners such as UNOCHA, UN Security Operations Centre
(SOC), HCT, UNICEF, Save the Children, Oxfam and INGO platform.
Security
The MRCS security framework will apply to all staff and volunteers throughout the DREF operation duration. All MRCS
staff and branch volunteers are encouraged and will be supported to get orientation on Stay Safe course and Seven
Fundamental Principles. MRCS is encouraged to remind all actors more often on RCRC role and principles, especially
on Neutrality, Impartiality and Humanitarian Action (NIHA). MRCS is encouraged to maintain communication with all
stakeholders with a goal to ensure high level of acceptance and access. Staff and volunteers are to be aware of the
security status and briefed on reactions in emergency.
Internal
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IFRC and ICRC are monitoring the security context through the provision of technical safety and security input and
support MRCS, as needed, during the humanitarian response. IFRC staff in the Country is under heightened security
measures according to the CD (Country Delegation) security plans. Any required additional technical support will be
provided through Regional/Global Security Unit.
In case of need IFRC personnel including surge support and integrated PNS to be deployed to the area, the existing
IFRC security framework will apply, (country security plan, including security regulations, contingency plans for medical
emergencies, relocation and critical incident management management). All staff and volunteers must complete the
IFRC Stay Safe e-learning courses, i.e., Stay Safe Personal Security, Stay Safe Security Management and Stay Safe
Volunteer Security online training.
Duty of Care
Teams will adhere and practice all precautionary measures outlined in the safe and best practice and similar response
guide for Disaster response. The MRCS volunteers will be insured. The volunteers will also have access to psychosocial
support and the security of the volunteers will always be a priority throughout the operation. A specific supervision and
PSS mechanisms for RCV is establish in each township under the EC member of branch where NHQ Heath department
is leading the services as well as MRCS SG unit monitor the situation. The operation will be delivered in a manner that
minimizes the risk of COVID-19 transmission.

Internal
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C. Detailed Operational Plan
Shelter
People targeted: 6,750 people (1,500 HH)
Male: 3,252
Female: 3,497
Requirements (CHF): 133,321.34

Sector
Shelter

Need Analysis
Based on previous experience of responding to similar flood
and cyclone; essential household items may be lost;
people’s homes damaged or destroyed.

Population to be assisted (the number, location etc.)
Essential household items including tarpaulin, blankets and family kits 4 will be
pre-positioned ready for immediate distribution (if required) to 1,500 HHs
1500 STK (Shelter tool kit) will be pre-positioned ready for immediate
distribution (if required).

Programme standards/benchmarks: Programme standards/benchmarks: Sphere Standards - Section 7 - Shelter and Settlements

P&B
Output
Code

Shelter Outcome 1: Communities in disaster and crisis affected areas restore and strengthen
their safety, well-being and longer-term recovery through shelter and settlement solutions
Shelter Output 1.1: Shelter and settlements and basic household items assistance is provided
to the affected families.
Activities planned

AP005
AP005
AP005
AP005

44

Month

1

2

3

x

x

x

x

x

X

X

X

Pre-position essential household items and emergency shelter
items in areas most likely to be affected
Coordination with relevant sectors, the government, and other
stakeholders
Based on risk-information, mobilize and stock essential household
items and emergency shelter assistance to areas most likely to be
affected
Market assessment to identify availability/access to shelter and
household items

1500 HHs targeted with shelter and settlement solution in the affected
area
1500 households targeted with essential household items

4

X

Items that contained inside family kit are: Male and female clothes, Boys and girls school uniform, mosquito nets, 2 blankets, 2 traps, Rope, Kitchen Set and a box.

10
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AP005

Pre-positioning of Trap

X

X

X

AP005

Pre-position of Blankets

X

X

X

AP005

Pre-position of STK

X

X

X

AP005

Pre-position of Family Kits

X

X

X

AP005

Logistics Cost (Hauling, fleet, handling cost, custom cost etc)

X

X

X

AP005

Evaluation of the support provided

X

Health

People targeted: 6,750 people (1,500 HH)
Male: 3252
Female: 3497
Requirements (CHF): 3,150
Sector
Health

Need analysis
Based on previous experience of responding to similar flood
and cyclone caused by associated heavy rainfall. Potential
flooding can increase the risk of water and vector borne
diseases, including dengue and malaria. It is anticipated
that insecticide-treated mosquito nets will be required as a
preventative measure. - Additionally, impacts could result in
loss of life, leaving people in traumatized.

Assistance planned and population to be assisted
Provide rapid medical management of injuries and diseases through MRCS branches
and Welfare Desks – at evacuation centres.
1500 families will be provided with mosquito nets (part of the standard non-food item
package)

Programme standards/benchmarks: Sphere Standards, Psychosocial Support in Emergencies Guidelines, and UNICEF/WHO Standards as per local MOH guidelines

P&B
Output
Code

Health Outcome 4: Transmission of diseases of epidemic potential is reduced

7,500 people reached through NS emergency health management
programmes

Health Output 4.2: Vector-borne diseases are prevented

A health assessment carried (part of RNA)

Activities planned

Month

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

11
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AP021

Pre-position mosquito nets in the areas most likely to be affected

x

x

x

Strategies for Implementation

Requirements (CHF):13,663

P&B
Output
Code

Output S2.1.3: NS compliance with Principles and Rules for Humanitarian Assistance is improved
1

2

3

AP049

Ensure that the Principles and Rules, Emergency Response Framework
and Emergency Appeal and DREF procedures are well understood and x
applied

x

x

Activities planned

Month

4

P&B
Output
Code

Output S2.1.6: Coordinating role of the IFRC within the international humanitarian system is
enhanced

AP049

Support advocacy on behalf of the shelter cluster
x
x
x
Outcome S3.1: The IFRC secretariat, together with National Societies uses their unique
position to influence decisions at local, national and international levels that affect the most
vulnerable

Activities planned

Month

1

2

3

AP053

Month

1

2

3

A coordinated and strategic response plan according to
humanitarian minimum standards is adopted by actors
Shelter actors working together without duplication of services

4

Output S3.1.1: IFRC and NS are visible, trusted and effective advocates on humanitarian issues
Activities planned

DREF procedures are applied during the implementation of the
operation

IFRC and MRCS participate in local, national and international
dialogues/meetings
# of communications materials produced (social media, media
articles, interviews, etc.) to share information about the operation.

4

P&B
Output
Code

Communications work of MRCS is supported by the IFRC CD and APRO x
x
x
x
Output S3.1.2: IFRC produces high-quality research and evaluation that informs advocacy,
resource mobilization and programming.
Activities planned
Month 1
2
3
4

AP055

Post-distribution monitoring visits to affected communities (if required)

AP055
P&B
Output
Code

A Lesson learned workshop will be conducted
Outcome S4.1: The IFRC enhances its effectiveness, credibility and accountability

Effective performance of staff supported by HR procedures

P&B

Output S4.1.4: Staff security is prioritised in all IFRC activities

Staff security is prioritised in all IFRC activities.

x

x

x

# of post-distribution visits to affected communities.
A lesson learnt workshop will be conducted.

x
x
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Output
Code

Activities planned

Month

1

2

3

4

AP066

IFRC country office security focal person provides updates to MRCS and
coordinates with PNSs and the ICRC

x

x

x

x
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Funding Requirements
International Federation of Red Cross and Red Crescent
Societies

all amounts in
Swiss Francs
(CHF)

DREF OPERATION
MDRMM017 Myanmar - Flood

28/8/2021

Budget by Resource
Budget Group
Shelter - Relief
Clothing & Textiles
Other Supplies & Services

Relief items, Construction, Supplies
Distribution & Monitoring
Transport & Vehicles Costs

Logistics, Transport & Storage

Budget
79,011
9,900
35,161

124,071
10,000
3,000

13,000

National Society Staff
Volunteers

1,200
1,200

Personnel

2,400

Workshops & Training

1,200

Workshops & Training

1,200

Financial Charges

General Expenditure
DIRECT COSTS
INDIRECT COSTS

TOTAL BUDGET

300

300
140,971
9,163

150,134
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Reference documents


For further information, specifically related to this operation please
contact:

Click here for:
• Previous Appeals and
updates
• Emergency Plan of
Action (EPoA)

In Myanmar Red Cross Society
• Prof. Dr. Htin Zaw Soe, secretary general; phone: +95 9 973 101 474;
email: htinzawsoe@redcross.org.mm
• Daw San Maw, Director of DM department; phone: +95 9 9771 5665;
email: sansanmaw@redcross.org.mm
In IFRC Asia Pacific Regional Office, Kuala Lumpur
• Gwendolyn Pang, Deputy regional director; email:
Gwendolyn.pang@ifrc.org
• Jessica Lee Letch, Head of Disaster, Climate and Crisis Unit (acting),
email: jessica.letch@ifrc.org
• Tarsilla Lehmann, Operations coordinator; email:
opscoord.southeastas@ifrc.org
• Siokkun Jang, logistics manager, regional logistics unit; email:
siokkun.jang@ifrc.org
• Antony Balmain, regional communications manager; email:
antony.balmain@ifrc.org
In the IFRC Myanmar Country Office
• Joy Singhal, Head of Country office; email; Joy.Singhal@ifrc.org
• Katherine Anne Richardson Bunbury; acting project coordinator; email:
katherine.bunbury@ifrc.org
• Rajeev K.C., Disaster Risk Management Delegate, Rajeev.kc@ifrc.org
In IFRC Geneva
• Christina Duschl, senior officer, operations coordination; email:
christina.duschl@ifrc.org
• Karla Morizzo, senior DREF officer; email: karla.morizzo@ifrc.org
• Eszter Matyeka, senior officer, DREF; email: eszter.matyeka@ifrc.org
For Performance and Accountability support (planning, monitoring,
evaluation and reporting enquiries)
• Fadzli Saari, Acting PMER Manager; Fadzli.saari@ifrc.org

How we work
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red Crescent
Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian Charter and
Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most vulnerable. The
IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of humanitarian activities by
National Societies, with a view to preventing and alleviating human suffering, and thereby contributing to the
maintenance and promotion of human dignity and peace in the world.
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Annex 1. Major rivers water levels are exceeding the danger level and others are flowing the paths. For more detail
refer to River water level and warning
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Map of the affected areas
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